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ESTIMATE RUN 09/13/2010

ESTIMATE SUMMARY 16:27:14

CONTID: C17690         ESTIMATE NO: 0001 PROG 2005

PCN: 17690-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 SIGNAL INSTALLATION PERCENT TIME:

PROJECT NO: C3921-011                     

SH 392 SIGNAL INSTALLATION

NAME OF ROAD: 392B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 09/01/2010 DATE TIME STARTED 05/19/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 04/22/2010 DATE WORK BEGAN

 DATE AWARDED 04/26/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 05/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 228,281.16 PARTICIPATING $ $ 333.00

AWARD PROJECT AMT: 182,171.81 NON-PARTICIPATING 143,013.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,732.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

62.79%

84,934.40

143,346.76

143,346.76

140,614.18

$

$

$

$

333.00

143,013.76

143,346.76

0.00

143,346.76

-2,732.58

0.00

140,614.18

0.00

AMOUNT DUE 140,614.18 140,614.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,614.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 17690-BID    ESTIMATE RUN 09/13/2010

PROJECT: C3921-011                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

2.000

EACH

31.00000 62.002.000

62.00

0010 REMOVAL OF SIGN PANEL 0.000

2.000

202-00821  
 

2.000

EACH

17.00000 34.002.000

34.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

7.000

203-00060  
 

8.000

CY  

158.00000 1,106.007.000

1,106.00

0020 *POTHOLING 0.000

15.000

203-01597  
 

15.000

HOUR

151.00000 2,265.0015.000

2,265.00

0025 EROSION LOG (12 INCH) 0.000

40.000

208-00002  
 

40.000

LF  

6.00000 240.0040.000

240.00

0030 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

230.00000 0.000.000

0.00

0035 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

8.000

HOUR

29.00000 0.000.000

0.00

0040 *DRILLED CAISSON (36 INCH) 0.000

60.000

503-00036  
 

60.000

LF  

217.00000 13,020.0060.000

13,020.00

0045 DELINEATOR (TYPE I) 0.000

16.000

612-00001  
 

16.000

EACH

17.00000 272.0016.000

272.00

0050 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

252.000

613-00201  
 

252.000

LF  

10.61000 2,673.72252.000

2,673.72

0055 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

562.000

613-00301  
 

562.000

LF  

14.54000 8,171.48562.000

8,171.48
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PCN: 17690-BID    ESTIMATE RUN 09/13/2010

PROJECT: C3921-011                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

1,635.000

613-01200  
 

1,635.000

LF  

3.15000 5,150.251,635.000

5,150.25

0065 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

328.000

613-01300  
 

328.000

LF  

11.24000 3,686.72328.000

3,686.72

0070 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

5,763.00000 5,763.001.000

5,763.00

0075 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

4.000

613-70400  
 

4.000

EACH

281.00000 1,124.004.000

1,124.00

0080 SIGN PANEL (CLASS I) 0.000

51.000

614-00011  
 

51.000

SF  

15.31000 780.8151.000

780.81

0085 SIGN PANEL (CLASS II) 0.000

50.000

614-00012  
 

50.000

SF  

17.39000 869.5050.000

869.50

0090 TRAFFIC SIGNAL FACE (12-12-12) 0.000

10.000

614-70336  
 

10.000

EACH

499.00000 4,990.0010.000

4,990.00

0095 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

4.000

614-70560  
 

4.000

EACH

850.00000 3,400.004.000

3,400.00

0100 MICROWAVE VEHICLE RADAR DETECTOR 0.000

4.000

614-72887  
 

4.000

EACH

6,937.00000 27,748.004.000

27,748.00

0105 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

2.000

614-72889  
 

2.000

EACH

1,665.00000 3,330.002.000

3,330.00

0110 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 0.000

0.000

614-81130  
 

2.000

EACH

11,322.00000 0.000.000

0.00
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PCN: 17690-BID    ESTIMATE RUN 09/13/2010

PROJECT: C3921-011                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000

0.000

614-81135  
 

2.000

EACH

11,383.00000 0.000.000

0.00

0120 TELEMETRY (FIELD) 0.000

1.000

614-86105  
 

1.000

EACH

1,914.00000 1,914.001.000

1,914.00

0125 CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

14,447.00000 14,447.001.000

14,447.00

0130 UNINTERRUPTED POWER SUPPLY 0.000

1.000

614-86800  
 

1.000

EACH

5,846.00000 5,846.001.000

5,846.00

0135 *MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

15,600.00000 15,600.001.000

15,600.00

0140 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

144.000

627-30410  
 

144.000

SF  

26.45000 3,808.80144.000

3,808.80

0145 *FLAGGING 0.000

628.500

630-00000  
 

628.500

HOUR

5.75000 3,613.88628.500

3,613.88

0150 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

10.000

DAY 

115.00000 920.008.000

920.00

0155 *TRAFFIC CONTROL MANAGEMENT 0.000

20.000

630-00012  
 

25.000

DAY 

489.00000 9,780.0020.000

9,780.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.400

630-80341  
 

6.000

EACH

52.00000 280.805.400

280.80

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

24.300

630-80342  
 

34.000

EACH

64.00000 1,555.2024.300

1,555.20
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PCN: 17690-BID    ESTIMATE RUN 09/13/2010

PROJECT: C3921-011                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 0.000

5.400

630-80360  
 

15.000

EACH

35.00000 189.005.400

189.00

0175 *TRAFFIC CONE 0.000

108.000

630-80380  
 

120.000

EACH

3.45000 372.60108.000

372.60

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A PARTNERING 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0200 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 143,013.76143,013.76227,948.16CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

333.00000 333.001.000

333.00

CAT 333.00333.00333.00CURRENT AMT0400 $ $ $

$ 143,346.76143,346.76$228,281.16$CURRENT AMTPROJECT TOTAL


